
Snwnj) VB/l-70 Superfund Site

lî â Ji Phase III Rapid IV, 8A

US Army Corns Denver' Colorado Task Order # 0001

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,915,633.47
Site Funds Available: \ $ 467,691 .62 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs 20% $ 779,756.30
Direct Costs: 80% $ 3,135,878.08

$ 3,915,634.38
This week:
Indirect Costs 20% $ 15,391.75
Direct Costs: 80% $ 59,750.36

$ 75,142.11

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,663.51
Direct Costs: $ 9,143.04

$ 11,806.56

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/10/2005
Target Completion, Field Ops 15 Apr 05 (250 Sites)

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bit;
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#42

Costs Thru:

4/1/2005
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Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 1,217.37
$ 9,608.08
$ 4,566.30
$
$

$ 431.80
$ 84,826.31
$ 450,620.47
$ 240,429.31
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

PM

$
$ 1,580.84
$ 9,373.93
$ 7,212.60
$
$ 17,238.19
$ 10,768.03
$
$ 3,601.17
$ 1,735.91
$ 91.18
$ 1,597.04

$
$ 228.12
$ 5,116.56
$

$ 1.206..79
$
$
$
$ (0.01)
$

$ 75,142.10

$ 12,877.95
$ 93,063.28
$ 579,108.65
$ 365,054.36
$ 15,189.14
$ 1,180,154.14
$ 377,349.03
$ 42,909.58
$ 148,230.16
$ 78,554.92
$ 20,111.22
$ 73,867.82
$
$ 22,499.57
$ 89,087.89
$ 1,857.74
$ 21,755.67
$ 8,731.96
$ 5,475.00
$
$ (0.91)
$ 279,218.15
$ 4,194,851.62
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
off Engineers*

Thru 3/25/2005

Date
3/26/2005
3/27/2005
3/28/2005
3/29/2005
3/30/2005
3/31/2005
4/1/2005

This Week
To Date

VB/l-70 Superfund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order #©©01

Rapid Response/Project Resources Inc.

$ 2.140,244.11 $ 235,964.84

Labor

$
$ 702.42
$ 870.92
$ 7,295.3'
$ 7,782.0;
$ 7,049. V
$ 8,001.2:
$ 31,701. 1(
$ 2,171,945.2

Per Diem
$ 588.28

> $ 588.28
> $ 781.27
r $ 474.27
> $ 711.40
\ $ 711.40
J $ 711.40
) $ 4,566.30
1 $ 240,531.14

$ 489,038.10

Equipment
$ 1,911.43
$
$ 1,911.43
$ 1,453.94
$ 1,641.63
$ 1,641.63
$ 1,641.63
$ 10,201.69
$ 499,239.79

Weekly Cost by Category

16% 0%

®42%

"

14% 6%

$ 635,249.81

Material
$ 1,598.44
$ 9.11
$ 4,255.30
$ 4,350.81
$ 3,880.92
$ 1,935.45
$ 812.04
$ 16,842.07
$ 652,091.88

O Labor

• Per Diem

D Equipment

D Material

• Subcontracts

O Analytical

0%n
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130/0 \m S
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Cost to Date by Category

J55%

D Labor

O Per Diem

D Equipment

D Material

D Subcontracts

D Analytical

$25(

$20(
$15(
$10(
$5(

Weekly Cost Summary

Contract # W9 1 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 331,362.08 $ 8,632.20 $ 279,218.15

Subcontracts
$ 7.76
$
$
$ 10,063.99
$ 1,743.68
$ 7.76
$ 7.76
$ 11,830.95
$ 343,193.03

Analytical Fee Daily Total
$ $ - $ 4.105.S
$ $ - $ 1,299.£
$ $ - $ 7,818.5
$ $ - $ 23,638.2
$ $ - $ 15,759.6
$ - $ - $ 11,345.2
$ - $ - $ 11.174.C
$ $ - $ 75,142.1
$ 8,632.20 $ 279,218.15 $4,194,851.4

VB/l-70 Superfund Site
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#42

Costs Thru:

4/1/2005
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$ 4,119,709.29

Total Phase II
1 $ 4,123,815.20

11 $ 4,125,115.01
12 $ 4,132,933.93
18 $ 4,156,572.31
.5 $ 4,172,331.96
18 $ 4,183,677.34
)6 $ 4,194,851.40
1

to

=D Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



ffinBRI VB/l-70 Superfund Site

[g Ĵ̂ J| Phase III Rapid IV, 8A
. .-» _ j* Denver, Colorado Task Order # 0001
US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final ReponVProj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 247 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (3)

RRIV T.O#0001 (247 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

247

#42

Costs Thru:

4/1/2005
Completed This week

This Week
Total Cost Cost/Property

5

Total Cost to Date (493 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 84,826.31
$ 450,620.47
$ 240,429.31
$ 3,448.41
$
$ 779,756.30

$
$ 1.75
$ 343.43
$ 1,824.37
$ 973.40
$ 13.96
$
$ 3,156.91

$
$
$ 1,217.37
$ 9,608.08
$ 4,566.30
$
$

$ 15,391.75

$
$
$ 243.47
$ 1,921.62
$ 913.26
$
$
$ 3,078.35

$ 6,119.68
$ 13,746.10
$ 209,845.93
$ 1,040,622.82
$ 586,579.23
$ 14,078.44
$
$ 1,870,992.20

$ 12.41
$ 27.88
$ 425.65
$ 2,110.80
$ 1,189.82
$ 28.56
$
$ 3,795.12

$ 12,877.95
$ 93,063.28
$ 579,108.65
$ 365,054.36
$ 15,189.14
$ 1,180,154.14
$ 377,349.03
$ 42,909.58
$ 148,230.16
$ 78,554.92
$ 20,111.22
$ 73,867.82
$
$ 22,499.57
$ 89,087.89
$ 1,857.74
$ 3,099,915.45
$ 3,879,671.75
$ 247,647.20

$ 52.14
$ 376.77
$ 2,344.57
$ 1,477.95
$ 61.49
$ 4,777.95
$ 1,527.73
$ 173.72
$ 600.12
$ 318.04
$ 81.42
$ 299.06
$
$ 91.09
$ 360.68
$ 7.52
$ 12,550.26
$ 15,707.17
$ 1,002.62

$ 4.127,318.95 $ 16,709.79
N/A

$ 21,755.67
$ 14,206.96

Costs Not Included In site Averages $ 4,163,281.58

$
$ 1,580.84
$ 9,373.93
$ 7,212.60
$
$ 17,238.19
$ 10,768.03
$
$ 3,601.17
$ 1,735.91
$ 91.18
$ 1,597.04
$
$ 228.12
$ 5,116.56
$
$ 58,543.57

$
$ 316.17
$ 1,874.79
$ 1,442.52
$
$ 3,447.64
$ 2,153.61
$
$ 720.23
$ 347.18
$ 18.24
$ 319.41
$
$ 45.62
$ 1,023.31
$

$ 11,708.71

$ 81,942.33
$ 294,043.07
$ 1,177,096.73
$ 729,929.33
$ 39,291.21
$ 2,213,368.49
$ 759,269.73
$ 84,140.52
$ 317,426.48
$ 78,554.92
$ 28,970.77
$ 174,822.58
$
$ 164,769.49
$ 170,367.22
$ 5,408.54
$ 6,319,401.41

$ 73,935.32 $ 14,787.06 $ 8,190,393.61
$ - $ 1,002.62 $ 514,058.37
$ 73,935.32

N/A
$ 1,206.79
J -
$ 75,142.11

$ 15,789.68

$ 166.21
$ 596.44
$ 2,387.62
$ 1,480.59
$ 79.70
$ 4,489.59
$ 1,540.10
$ 170.67
$ 643.87
$ 159.34
$ 58.76
$ 354.61
$
$ 334.22
$ 345.57
$ 10.97
$ 12,818.26
$ 16,613.37
$ 1,042.71

$ 8,704,451.98 $ 17,656.09
$ 44,830.21
$ 21,755.67
$ 14,206.96
$ 8,785,244.82

Page 3 of 5



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04
3/25/2005 (Revised)

#42

Costs Thru:

4/1/2005

Page 4 of 5

Site Co-Ordination: As Of: 4/1/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Completion Agreements

75
100
8

ASARCO 100
Restorations Agreements
Completion Agreements

38

Completed Sites (Overall)
, -y ', I \ ,'J ̂  -• .'.

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0

80
0
80

Task Order #01
0

213
34

247

Total To Date
133
326
34

493

[Avg SF/Site 3,243 3,948 3,888 3,694

* fAvg Cost/Site | $ 18,050.57 | $ 16,429.07 | $ 15.707.17 | $ 16.613.37

* |Avg Cost/SF | $ 5.50 $ 4.16 | $ 4.04 $ 4.50
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3215 Josephine St
3230 Elizabeth St
3234 Elizabeth St
3250 Fillmore St
3358 Milwaukee St (Sprklr)

SF/Site
3,364
1,463
1,157
3,084
4,540

Total SF This week 13,608

Total SF Task Order #1 960,247
Total SF 2005 154,922
Total SF All Contracts (3) 1,821,043

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

Week Ending

Cost/Site
(Fee Excluded)

4 per. Mov. Avg.
(Avo. Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Current scope of 230 sites now complete, field ops continue to operate on under runs

Pending execution of mod #POOO2.
2) Crew returns from Schd rotation, full field ops underway Tue 29 mar 05.
3) Split crew, reaasigned to ASARCO 100 sites. Adjusted field equipment. 1 Team

remains with VB/l-70. Target approx 4-5 sites per week in new configuration.



Ffft
VB/l-70 Super-fund Site

Phase I II Rapid IV, 8A
" Denver, Colorado G ask Order # lUOOll

US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

#42

Costs Thru:

4/1/2005

Page 5 of 5

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
LBP Comm Mtg Support
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining
Dly Burn Rate
4 Week Avg Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 84,826.31
$ 450,620.47
$ 240,429.31
$ 3,448.41
$
$ 779,756.30

$ 2,127.44
$ (21,019.41)
$ (10,187.09)
$ 239.01
$ 13,199.02
$ 14,143.74
$ (1,497.29)

$
$ 229.30
$ 1,572.56
$ 861.65

$
$
$ 2,663.51

LS
14
14
14

14
LS

$
$ 3,210.19
$ 22,015.89
$ 12,063.10

$
$
$ 37,289.17

$ 2,127.44
$ (24,229.601
$ (32,202.971
$ (11,824.09)
$ 13,199.02
$ 14,143.74
$ (38,786.46)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30
$

$ 3,605,066.08
$ 279,218.15
$ 4,662,543.24

$ 12,877.95
$ 93,063.28
$ 579,108.65
$ 365,054.36
$ 15,189.14
$ 1,180,154.14
$ 377,349.03
$ 42,909.58
$ 148,230.16
$ 78,554.92
$ 20,111.22
$ 73,867.82
$
$ 22,499.57
$ 89,087.89
$ 1,857.74
$ 21,755.67
$ 5,475.00
$
$ 8,731.96
$ 3,135,878.08
$ 279,218.15
$ 4,194,852.53

$ (5,753.69)
$ 2,540.70
$ 24,667.75
$ (40,657.66)
$ 39.24
$ 22,733.76
$ 23,891.73
$ (7,436.40)
$ (6,728.70)
$ (3,554.92)
$ 4,135.88
$ (3,992.11)
$ 9,152.30
$ (996.85)
$ (14,102.16)
$ 5,642.26
$ (21,755.67)
$ 137,647.20
$ 352,447.30
$ (8,731.96)
$ 469,188.00
$
$ 467,690.71

$
$ 301.25
$ 1,584.32
$ 1,264.03
$ 13.96
$ 3,503.62
$ 1,109.03
$ 119.30
$ 295.32
$ 62.00
$ 61.60
$ 247.60
$
$ 33.80
$ 382.25
$
$ 164.96
$
$
$
$ 9,143.04

$ 11,806.56

LS
14
14
14
14
14
14
14
14
LS
LS
14

N/A
LS
14

LS
14

LS
LS
LS

$ 1,000.00
$ 4,217.55
$ 22,180.43
$ 17,696.44
$ 195.46
$ 49,050.71
$ 15,526.49
$ 1,670.15
$ 4,134.44
$ 10,000.00
$ 2,500.00
$ 3,466.40
$
$ 5,500.00
$ 5,351.51
$
$ 2,309.47
$
$
$ 3,000.00
$ 147,799.03
$
$ 185,088.20

$ (6,753.69)
$ (1,676.85)
$ 2,487.32
$ (58,354.10)
$ (156.22)
$ i26,316.94l
$ 8,365.24
$ (9,106.55)
$ (10,863.14)
$ (13,554.92)
$ 1,635.88
$ (7,458.51)
$ 9,152.30
$ (6,496.85)
$ (19,453.67)
$ 5,642.26
$ (24,065.14)
$ 137,647.20
$ 352,447.30
$ (11,731.96)
$ 333,120.93
$
$ 294,334.47



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 4/1/2005

003 Mob/Crew Rotation 1.217.37 1.186.71 30.68

004 Site Admin/lndlrects 9.608.08 7.264.92 1,800.06 604.28 38.82

005 Lodging/Per Diem 4,566.20 4,56629

010 Site Coord. 1,580.85 1,302.74 278.11

011 Removal 9.373.03 7.249.54 1,986.05 138.35

012 T&D 7,212.60 5,110.14 2.102.47

014 Backfill 17.238.17 6,050.60 3.078.73 8.108.93

015 Sod & Seed 10.768.02 164.25 547.54 $ 10.056.23

017 Rock and Mulch 3,601.18 019.37 563.90 2.117.91

018 Post Const. Maint. 91.18 91.18

019 Site Coord Follow-up 1.597.05 1,410.39 186.65

021 Community Air Mon. 228.12 228.12

022 FOG & Supplies 6,116.65 5.116.55

027 Sprinkler System 1.735.91 1.735.91

029 ASARCO 100 Propertie 1.208.79 1.206.79

Totals $ 75,142.10 $ 31,701.09 $ 4,566.29 $ 10,201.69 $ 16,842.06 $ 11,830.96 $



Project Costs JTD By Type

VB - 1/70 Phase III

Friday, April 01, 2005

s*• ?r^ -

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 84,826.28 49.855.S3 35.170.35

004 Site Admin/lndirects 450.620.41 321.272.02 $ 101.84 70,188.36 48.746.55 1,311.65

005 Lodging/Per Diem 240.429.13 $ 240,429.13

006 Home Office 3.448.41 3,448.41

009 Site Set-uo/Maint 12,877.94 10,984.49 1,893.45

010 Site Coord. 93.063.06 82,405.60 8,891.73 1,765.73

011 Removal 579.108.59 449.335.99 $ 122,414.98 7,357.62

012 T&D 365.054.41 269.186.80 91,919.04 3,948.57

013 Sampling Analysis 15,189.08 1,606.98 4.949.95 8,632.16

014 Backfill 1,180.154.20 744.522.92 140,698.39 $ 294,932.88

015 Sod & Seed 377.349.03 102.340.09 30,071.31 15.122.28 $ 229,815.36

016 Garden & Flowers 42,909.55 42.909.55

017 Rock and Mulch 148.230.25 28.510.55 17,051.60 $ 102,552.07 116.03

018 Post Const. Maint 20,111.21 12,065.26 5,437.66 2.608.29

019 Site Coord Follow-up 73.867.80 71.474.94 2,392.86

021 Community Air Won. 22,499.19 9,004.41 788.40 12.706.38 (0.00)

022 FOG & Supplies 89,087.84 89,057.84 30.00

023 ASARCO Support 1.857.74 1,857.74

025 Lead Assessment 5,475.00 5,475.00

027 Sprinkler System 78,554.89 2,861.83 2,157.82 73,535.25

028 Site Coord ASARCO 0.00 0.00

029 ASARCO 100 Propertie 21.755.68 21.590.82 164.86

030 Community Meeting Su 8,731.98 34.92 8,697.04

100 Fee 279,218.15 $ 279.218.15

Totals $ 4,194,851.63 $2,171,945.20 $240,530.96 $ 499,239.82 $ 652,091.83 $343,193.51 $ 8,632.16 $ $279,218.15



Project Variance Report

VB - 1/70 Phase m

Friday, April 01, 2005

4/1/2005
3:00 PM

001 Construction Work Plans 5.859.72 2.559.24 431.80 16.9% 2.555.05 2.123.25 (4.191
003 Mobilization/Crew Rotation S.OO EACH 56,926.90 63.806.90 84.826.28 100.0% 16.946.90 84,826.28 21.019.38 32.9%
004 Site Administration and Indlrects 4.00 .MTH. 217,389.74 440.433.38 450.620.41 100.0% 11Z191.17 450,620.41 10.187.03 2.3%

005 Lodging 8. Per Diem .MTH. 181.719.63 240.688.32 240.429.13 100.0% 59.926.80 240,429.13 (239.19)
006 Home Office Support 4.00 MTH 16.847.43 16.847.43 3,448.41 20.7% 4,184.74 16,658.9.7
007 ;lnal Report 1.00 US 6.428.74 6.428.74 0.0% 6,428.74 6.428.74 6.428.74 0.0%

008 Prelect Close-Oul 1.00 LS 7.715.00 7.715.00 0.0% 7.71S.OQ 7.715.00 7.71S.OO 0.0%

009 Site Set-up/Maintenance jaoo WK 7.124.26 7.124.26 12,877.95 100.0% 804.87 12,877.95 5.753.69 80.8%
010 Site Coordination 165.00 EACH 59.981.73 95,603.98 93,063.06 97.3% 617.02 2.58Z23 95.645.29 41.31 0.0%

011 Removal Impacted S34.7SO.OO SF 285.089.22 603.776.40 579.108.59 100.0% 1.08 579.108.59 (24.667.81
012 T&D of Impacted Soils 8.400.00 TON 219.758.20 324.396.70 3SS.054.41 100.0% 43.27 365.054.41 40,657.71 12.5%

Sampling & Analysis 24.800.00 TON 10,320.38 15.228.38 15.189.08 100.0% 0.61 15.189.08 (39.30 -0.3%
014 Restoration 534.750.00 SF 473.788.10 1.202.887.90 1.180.154.20 100.0% 2.20 1.180,154.20 (22,733.70 -1.9%
015 Sod & Seed 155.00 EACH 187,376.40 401,240.76 377.349.03 100.0% 2,429.67 377,349.03 r23.891.731 -6.0%
016 Garden & Flower Bed 155.00 EACH 11.710.80 35.473.18 42.909.55 100.0% 276.81 42,909.55 7.436.37 21.0%
017 Rock. Mulch. & Mbc 155.00 EACH 82.562.70 141.501.46 148.230.25 100.0% 950.90 148.230.25 6.728.79 4.8%

018 Post Construction Maintenance S34.7SO.OO SF 101.750.90 24,247.10 20.111.21 94.0% 0.04 1.283.40 21.394.61 (2.852.49 -11.8%
019 Site Coordination Follow-up 155.00 EACH 59.901.70 69,875.71 73.867.80 100.0% 474.34 73.867.80 3.992.09 5.7%

020 Site Teardown & Demobilization 1.00 LS 9,152.30 9.152.30 0.0% 9.152.30 9.152.30 9.152.30 0.0%

021 Comunitv Air Monitoring 4.00 MTH 3.339.70 21,502.72 22.499.20 100.0% 5.815.42 22.499.20 996.48 4.6%

022 Fuel. Oil, Mbc Field Supplies 96.00 DAY 64.948.60 74.985.73 89,087.84 100.0% .023.52 89.067.84 14,102.11 18.8%
023 Asareo Support 1.00 LS 1,281.00 7.500.00 1.857.74 24.8% 7.490.90 5.633.16 7.490.90 (9.10: -0.1%
024 T&D to LandfiD 2.600.00 TON 306.930.60 0.0% 0.0%

025 Lead Base Paint Assesmenl 450.00 EACH 5.475.00 3.8% 320.17 138.601.59 144,076.59 954.39 0.7%

026 Lead Base Paint Abatement 100.00 EACH 35Z447.30 352.447.30 0.0% 3.524.47 352.447.30 352.447.30 0.0%
027 Sprinkler System 1.00 75.000.00 78.554.90 100.0% 78.337.91 78.554.90 3.554.90 4.7%

028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 100.0% 0.01 (1.00 -100.0%
029 ASARCO 100 Properties 1.00 LS 1.00 1.00 21.755.68 100.0% 21.438.60 21.755.68 21.754.68
030 Community Mealing Support 1.00 LS 1.00 1.00 8.731.96 100.0% 8.731.95 8.731.96 6.730.96
100 Fee 1.00 LS 183.020.00 279.218.15 279.218.15 100.0% 279.218.15 279.218.15 0.0%

Totals 1.00 LS $ 3,056,172.25 $ 4,662,548.24 $ 4,194,851.63 90.0% $ 630,280.81 $ 539,177.52 $ 4,734,029.15 $ 71.48Z91 1.5%
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